

# Mountain View Update

A Message from the RCSC Board of Directors

# Mountain View Progress

- triARC Visioning Phase completed
- triARC Visioning presentation to members completed
- triARC Engineering Survey completed
- triARC visioning communication posted to the website, hardcopy presentations are in all centers, and the digital copies of all documentation is posted on social media (YouTube/Facebook)
- RCSC BOD and triARC begin the Programming phase for the Mountain View project

# RCSC BOD Taking Next Steps

- Using existing Member input provided to date the Board will:
  - Identify all clubs/member groups that may be impacted by Mountain View renovations and provide the contact information to triARC
  - Supply detailed usage data to triARC for Stakeholder interviews
  - Outline required cost controls for the Mountain View project
- Timeline: 2- 4 weeks

# triARC Taking Next Steps

- Mountain View Programming
  - Develop Stakeholder questions for Stakeholder interviews
  - Schedule and complete all required Stakeholder interviews
    - All Clubs that are currently utilizing space at Mountain View
    - Management teams that have infrastructure, operations, and software requirements at Mountain View
    - Clubs that will use Mountain View in the future
    - Additional Member input as identified during Stakeholder interviews
- Deliverable:
  - Conceptual drawings for Mountain View at the completion of the Stakeholder interviews
- Timeline: 8 – 10 weeks

# Member Engagement

- Clubs to identify which club members will be involved in the Stakeholder interviews
- Clubs to collect current data for potential usage and needs for the Mountain View renovated spaces in preparation for the Stakeholder interviews
- Club members attend stakeholder interviews with triARC as scheduled
- Non-club Stakeholder interviews are conducted as applicable.

# What comes next

- triARC Programming presentation to Membership
  - Stakeholder input and influence on Programming outcomes
  - Conceptual drawings for Mountain View
  - Alignment with budget
  - Timeline: ~ August, 2025
- RCSC BOD sends communication to the Membership once the final decision regarding the Mountain View buildings is made
- Mountain View renovation design phase begins upon completion of the Programming phase

# We need your help.....

- Based on Member input and discussion within the Board the clearly stated goal is to keep the Mountain View project moving forward
  - Active engagement from Stakeholders during the Programming phase is key to the success of maintaining positive momentum over the summer months
    - This will require virtual meetings and collaboration for Stakeholder interviews
  - Follow us on our Facebook page and YouTube channel so that you are aware and informed when new information is published
  - Let us know your thoughts as the new information is communicated to the Membership at [BoardofDirectors@suncityaz.org](mailto:BoardofDirectors@suncityaz.org)

**Thank you and we look  
forward to your input!**