

# Mountain View Update

A Message from the RCSC Board of Directors

# Mountain View Progress

- Completed:
  - triARC Visioning Phase completed
  - triARC Visioning presentation to members completed
  - triARC Engineering Survey completed
  - triARC visioning communication posted to the website, hardcopy presentations are in all centers, and the digital copies of all documentation is posted on social media (YouTube/Facebook)
  - RCSC BOD/Management provided list of stakeholders
  - Final scope of Mountain View Programming phase outlined between RCSC Board and triARC

# Mountain View Progress

- Completed:
  - Stakeholder questions for Stakeholder interviews finalized
  - Final list of stakeholders sent to triARC
    - Clubs currently using Mountain View
    - Clubs with potential to use Mountain View
    - Facilities/RCSC Stakeholders
    - Member names provided to the Board requesting inclusion
  - Club Stakeholder interviews scheduled
  - Programming plan finalized

# In Progress for the RCSC BOD

- Usage data to triARC
  - Researching collection of historical data for longitudinal analysis
  - 2024 – Club and general member usage numbers
  - 2025 January to June
- July and August YouTube video progress update
  - No later than July 14<sup>th</sup> and August 11<sup>th</sup>
- triARC Board presentation and data analysis in preparation for Townhalls
- Schedule Townhalls for triARC Programming presentation
  - Early to mid September
  - Reviewing option to live stream for members not currently in Sun City
    - If not feasible may need to revisit date for Townhall
  - Date to be scheduled by end of June

# In Progress for triARC

- Mountain View Programming
  - Ongoing Stakeholder Interviews
    - All clubs contacted and scheduled
    - All RCSC stakeholders contacted and scheduled
    - General membership stakeholder meetings to follow once Club Stakeholder meetings are completed
- Deliverable:
  - Analysis of Stakeholder interviews and update of existing data from previous phases of Mountain View project
  - Base concept drawings for Mountain View at the completion of the Stakeholder interviews
- Timeline: approximately 7 weeks remaining

# Member Engagement

- Continue to participate in the Stakeholder Interviews
- Non-club Stakeholder interviews will be conducted once Club interviews are completed.
- Continue to communicate with the Board regarding thoughts, questions, concerns, and ideas for Mountain View.
  - Request that Members reach out to the Board of Directors rather than directly to triARC

# What comes next

- Complete Stakeholder focus groups with key Non-Club Stakeholders
  - To be scheduled in approximately 2-4 weeks
- triARC Programming presentation to Membership
  - Stakeholder input and influence on Programming outcomes
  - Base concept drawings for Mountain View
    - These are not detailed design or architectural drawings
  - Continued alignment with budget
  - Timeline: ~ September, 2025
- RCSC Board sends communications to the Membership as final decisions regarding the Mountain View buildings are made as the Programming phase wraps up
- Mountain View renovation design phase begins upon completion of the Programming phase

# We need your help.....

- We are committed to keeping the Mountain View project moving forward
  - Active engagement from Stakeholders during the Programming phase is key to the success of maintaining positive momentum over the summer months
    - This will require virtual meetings and collaboration for remaining Stakeholder interviews
  - Follow us on our Facebook page and YouTube channel so that you are aware and informed when new information is published
  - Let us know your thoughts as the new information is communicated to the Membership at [BoardofDirectors@suncityaz.org](mailto:BoardofDirectors@suncityaz.org)



**Thank you and we look  
forward to your input!**